



**Government of Niger**  
**Millennium Challenge Account-Niger**  
**GENERAL PROCUREMENT NOTICE (GPN)**  
**PROCUREMENT PLAN N°18 Amendment #1**

**Published on, August 10, 2022**

The Government of the Niger has received grant funding of US\$ 437 million (the "Compact") from the Millennium Challenge Corporation (MCC) of the United States Government to enable the Government of Niger to implement this program and achieve the objectives of the MCC Grant (compact) and intends to apply parts of the proceeds of the funds for payments of contracts for goods, works and services.

MCC's funding is appropriated by the U.S. Congress and obligated to the Compact up-front, with no incremental or partial funding. When a contract is signed with an MCA Entity, money is already available to the MCA Entity and, for most contracts, invoices are paid directly to Contractors/Consultants/Suppliers by the US Treasury. The procurement program for *July 1<sup>st</sup>, 2022, to June 30, 2023*, will include the following:

| <b>1.</b> | <b><u>Procurement of Goods</u></b>  |
|-----------|---|
| 1.1/      | <b><i>Purchase of equipments for the National System of Statistics</i></b><br><b><i>Identification: IR/Pr/3/QPBS/0144/20</i></b><br><b><i>Procurement Method: Competitive Bidding</i></b>   |
| 1.2/      | <b><i>MCA-Niger office furniture and equipment</i></b><br><b><i>Identification: ADM/41/Shop/152/20</i></b><br><b><i>Procurement Method: Shopping</i></b>  |
| 1.3/      | <b><i>Purchase of communication radios for vehicles of MCA-Niger and security equipment of the new CRA/PRAPS office in Niamey</i></b><br><b><i>Identification: ADM/41/Shop/240/21</i></b><br><b><i>Procurement Method: Shopping</i></b> |
| 1.4/      | <b><i>Acquisition of curtains and curtains supports for the PRAPS offices in Maradi</i></b><br><b><i>Identification: CR/PRAPS/5/Shop/258/21</i></b><br><b><i>Procurement Method: Shopping</i></b>                                       |
| 1.5/      | <b><i>Purchase of recruitment software</i></b><br><b><i>Identification: ADM/41/Shop/259/21</i></b><br><b><i>Procurement Method: Shopping</i></b>  |
| 1.6/      | <b><i>Supply and installation of communication radios for the new DCRC and ESP vehicles (5 HF radios, 5 VHF radios, 1 VHF Handset)</i></b><br><b><i>Identification: ADM/41/DC/288/22</i></b><br><b><i>Procurement Method: DC</i></b>    |
| 1.7/      | <b><i>Purchases for Installation of agro-food processing units in the Sia Kouanza 2 area</i></b><br><b><i>Identification: Esp/3/Shop/312/22</i></b><br><b><i>Procurement Method: Shopping</i></b>                                       |

|       |  |
|-------|--|
| 1.8/  | <b>Purchase of carts for Youth Association in SK2 area</b><br><i>Identification: Esp/3/Shop/313/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.9/  | <b>Purchase of tires for MCA Niger vehicles</b><br><i>Identification: ADM/41/NPC/321/22</i><br><i>Procurement Method: Shopping</i>   |
| 1.10/ | <b>Acquisition and installation of two (02) wall cabinets for archiving documents</b><br><i>Identification: PRAPS/5/Shop/244/22</i><br><i>Procurement Method: Shopping</i>   |
| 1.11/ | <b>Purchase of ream papers</b><br><i>Identification: PRAPS/5/Shop/245/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.12/ | <b>Purchase Mineral water for MCA-Niger</b><br><i>Identification: ADM/41/Shop/325/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.13/ | <b>Office supplies for MCA-Niger</b><br><i>Identification: ADM/41/Shop/326/22</i><br><i>Procurement Method: Shopping</i>   |
| 1.14/ | <b>Food product for coffee break</b><br><i>Identification: ADM/41/Shop/327/22</i><br><i>Procurement Method: Shopping</i>   |
| 1.15/ | <b>Purchase of spare parts for plumbing, electricity and cold equipment and materials</b><br><i>Identification: ADM/41/Shop/332/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.16/ | <b>Purchase and installation of video surveillance equipment</b><br><i>Identification: ADM/41/NCS/345/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.17/ | <b>Purchase of emergency and rescue equipment</b><br><i>Identification: ADM/41/Shop/367/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.18/ | <b>Purchase of batteries GPS_CRA Tahoua</b><br><i>Identification: CRA/5/Shop/329/22</i><br><i>Procurement Method: Shopping</i>   |
| 1.19/ | <b>Acquisition of equipment and materials for capacity building of five (5) value chains as part of the implementation of the PAG.</b><br><i>Identification: ESP/41/Shop/363/22</i><br><i>Procurement Method: Shopping</i> |
| 1.20/ | <b>Acquisition of spare parts for the maintenance of rolling stock and river equipment</b><br><i>Identification: IR.Esp/3/Shop/365/22</i><br><i>Procurement Method: Shopping</i>   |
| 1.21/ | <b>Acquisition of equipment and materials for the CNSEE (MELCD Entity Agreement Amendment 2)</b><br><i>Identification: ESP/MELCD/366/22</i><br><i>Procurement Method: Shopping</i>   |

|             |  |
|-------------|--|
| 1.22/       | <i>Acquisition of Vehicle batteries</i><br><i>Identification: ADM/41/Shop/369/22</i><br><i>Procurement Method: Shopping</i>  |
| 1.23/       | <i>Supply and installation of a Logitech Rally Plus video-conferencing kit and five (5) optional microphone modules (Main Hall)</i><br><i>Identification: ADM/41/Shop/370/22</i><br><i>Procurement Method: Shopping</i>  |
| <b>2.</b>   | <b><u>Procurement of Services</u></b>  |
| <b>2.1/</b> | <b><u>Firms</u></b>  |
| 2.1.1/      | <i>Recruitment of a firm in charge for diagnostic and certification of the maintenance</i><br><i>Identification: ADM/41/LCS/255/20</i><br><i>Procurement Method: LCS</i>   |
| 2.1.2/      | <i>Recruitment of a firm for the elaboration of the technical file and the monitoring of works for the confection of the beacons for the materialization of pastures areas, corridors, and the limits of the wetlands of the middle Niger 1</i><br><i>Identification: ESP/41/CQS/302/22</i><br><i>Procurement Method : CQS</i> |
| 2.1.3/      | <i>Recruitment a service provider for the elaboration of the technical file and the follow-up the construction or renovation works for the UCRDMN facilities</i><br><i>Identification: ESP/41/CQS/303/22</i><br><i>Procurement Method : CQS</i>  |
| 2.1.4/      | <i>Recruitment of a service provider for the development and implementation of a first generation of micro-projects focused on the promotion of value chains within the framework of the PAG</i><br><i>Identification : ESP/41/CQS/300/22</i><br><i>Procurement Method: CQS</i>  |
| 2.1.5/      | <i>Recruitment of a service provider for the development, implementation and monitoring of local agreements on shared resources, maintenance of agroforestry parks and promotion of sustainable agricultural practices</i><br><i>Identification: ESP/41/QCBS/301/22</i><br><i>Procurement Method: QCBS</i>                     |
| <b>2.2/</b> | <b><u>Individual Consultants</u></b>   |
| 2.2.1/      | <i>Recruitment of Consultant for Training in the mastery and filling of land tenure security tools (New format)</i><br><i>Identification: IR/MSM/1/IC/204/21</i><br><i>Procurement Method: IC</i>  |
| 2.2.2/      | <i>Recruitment of an individual consultant for training in knowledge and filling in new land security forms for Agro-sylvo-Pastoral investments for the benefit of Cofocom / CRC</i><br><i>Identification: IR/MSM/1/IC/245/21</i><br><i>Procurement Method: IC</i>   |
| 2.2.3/      | <i>Recruitment of an individual consultant in charge of "Training and technical supervision of actors in the context of waste management for the department of Birni Konni (PGES Konni)"</i><br><i>Identification: IR/IPD/3/IC/246/21</i><br><i>Procurement Method: IC</i>   |

|           |  |
|-----------|--|
| 2.2.4/    | <b>Recruitment of a service provider responsible for producing a documentary on social dynamics, the formalization of land rights and land tenure security for the promoters of resilient community development in SK2</b><br><i>Identification: IR/MSM/1/IC/271/21</i><br><i>Procurement Method: IC</i> |
| 2.2.5/    | <b>Recruitment of 2 consultants for the demolition of stairs</b><br><i>Identification: ADM/41/IC/272/21</i><br><i>Procurement Method: IC</i>   |
| 2.2.6/    | <b>Recruitment of a consultant in charge of monitoring the process and implementation of SK2</b><br><i>Identification: IR/1/SS/280/21</i><br><i>Procurement Method: SSS</i>  |
| 2.2.7/    | <b>Recruitment of two Civil Engineers</b><br><i>Identification: PRAPS/5/IC/290/22</i><br><i>Procurement Method: IC</i>   |
| 2.2.8/    | <b>Recruitment of a consultant for the procurement for 2 years</b><br><i>Identification: ADM/41/IC/297/22</i><br><i>Procurement Method: IC</i>   |
| 2.2.9/    | <b>Recruitment of a consultant coordinator CRA Tahoua</b><br><i>Identification: ADM/41/IC/341/22</i><br><i>Procurement Method: IC</i>  |
| 2.2.10/   | <b>Recruitment of a GIS Maradi consultant</b><br><i>Identification: ADM/41/IC/342/22</i><br><i>Procurement Method: IC</i>  |
| <b>3.</b> | <b><u>Non-Consultant Services</u></b>  |
| 3.1/      | <b>Recruitment of an MCA-Niger electrical compliance diagnostic provider headquarters, transit house and regional offices</b><br><i>Identification: ADM.Esp/41/NCS/182/20</i><br><i>Procurement Method: Shopping</i>   |
| 3.2/      | <b>Reproduction of new forms for formalizing land rights (form and register)</b><br><i>Identification: IR/MSM/1/NCS/203/21</i><br><i>Procurement Method: Shopping</i>  |
| 3.3/      | <b>Recruitment of a service provider for the disinfection of MCA-Niger and the four regions offices and vehicles, (framework contract)</b><br><i>Identification: ADM/41/NCS/249/21</i><br><i>Procurement Method: Shopping</i>  |
| 3.4/      | <b>Recruitment of a service provider to maintain the ME/LCD rolling and river stock</b><br><i>Identification: ESP/42/NCS/304/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.5/      | <b>Reproduction of land documents: Land policy of Niger, Collection of texts, Manual of procedures for land security</b><br><i>Identification: IR/LAND/1/NCS/295/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.6/      | <b>Recruitment of a firm for:</b>  |

|       |  |
|-------|--|
|       | <p><b>1- the elaboration and support to the implementation of the Communication and Visibility Plan of the PAG activities</b></p> <p><b>2- the elaboration and support to the implementation of the Technical Capacity Building Program of the actors involved in the Management of the Partial Wildlife Reserve of Dosso and the Wetlands of Niger I and II</b></p> <p><b>3- Development of the Monitoring Strategy for the Management Unit of the RPF and the ZHMN.</b></p> <p><u>Identification:</u> <b>ESP/41/NCS/299/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p> |
| 3.7/  | <p><b>Media coverage by the national audiovisual press</b></p> <p><u>Identification:</u> <b>PRAPS/5/NCS/240/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>   |
| 3.8/  | <p><b>Rental of one (1) vehicle for the PRAPS Tahoua mission</b></p> <p><u>Identification:</u> <b>PRAPS/5/NCS/247/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>   |
| 3.9/  | <p><b>QGIS-Cofocom PRAPS and CRA Training-Café Break in Niamey</b></p> <p><u>Identification:</u> <b>LAND/4/NCS/248/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>  |
| 3.10/ | <p><b>Coffee break for the workshop of land experts</b></p> <p><u>Identification:</u> <b>LAND/4/NCS/249/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>   |
| 3.11/ | <p><b>Coffee Break of the Communal Workshops/CRA</b></p> <p><u>Identification:</u> <b>LAND/4/NCS/250/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>  |
| 3.12/ | <p><b>Coffee Break and Lunch Workshops_ CRA</b></p> <p><u>Identification:</u> <b>LAND/4/NCS/251/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>   |
| 3.13/ | <p><b>Meeting Quarter 1 GIS 2023</b></p> <p><u>Identification:</u> <b>ADM/41/NCS/252/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>  |
| 3.14/ | <p><b>Workshop for the presentation and prioritization of investments to the Regional Coordination Committee / Audio-visual press (one national + one private) lot 2</b></p> <p><u>Identification:</u> <b>PRAPS/5/NCS/274/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>   |
| 3.15/ | <p><b>Workshop for the presentation and prioritization of investments to the Regional Coordination Committee / Print media (one National) lot 2</b></p> <p><u>Identification:</u> <b>PRAPS/5/NCS/253/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>  |
| 3.16/ | <p><b>Supply and installation of curtains and curtains supports for the CRA and PRAPS Maradi offices and the MCA Niger transit centre</b></p> <p><u>Identification:</u> <b>PRAPS/5/NCS/254/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>  |
| 3.17/ | <p><b>Supply and installation of 38 anti-mosquito grids at the PRAPS Maradi office</b></p> <p><u>Identification:</u> <b>PRAPS/5/NCS/255/22</b></p> <p><u>Procurement Method:</u> <b>Shopping</b></p>   |

|       |   |
|-------|---|
| 3.18/ | <b><i>Electrical maintenance and upkeep, and maintenance of regional offices</i></b><br><i>Identification: PRAPS/5/NCS/256/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.19/ | <b><i>Media coverage Audiovisual and print media</i></b><br><i>Identification: PRAPS/5/NCS/257/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.20/ | <b><i>Room rental (Workshop for presentation and prioritization of investments to the Regional Coordination Committee)</i></b><br><i>Identification: PRAPS/5/NCS/259/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.21/ | <b><i>Catering (morning and evening coffee breaks and lunch) (Presentation workshop and prioritization of investments at the Regional Coordination Committee)</i></b><br><i>Identification: PRAPS/5/NCS/261/22</i><br><i>Procurement Method: Shopping</i> |
| 3.22/ | <b><i>Workshops for the Coordination of the Consuls</i></b><br><i>Identification: ADM/41/NCS/263/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.23/ | <b><i>Break (coffee and lunch) for the workshop to launch the PCVESTN complementary studies</i></b><br><i>Identification: PRAPS/5/NCS/264/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.24/ | <b><i>Monthly meeting with the Focal Points</i></b><br><i>Identification: ADM/41/NCS/266/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.25/ | <b><i>Maintenance Electrogenic Group CRA-Dosso</i></b><br><i>Identification: CRA/4/NCS/267/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.26/ | <b><i>Maintenance of 10 air conditioners CRA/Dosso</i></b><br><i>Identification: CRA/4/NCS/268/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.27/ | <b><i>Monthly meeting with DGAENF</i></b><br><i>Identification: ADM/41/NCS/269/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.28/ | <b><i>Entitlement Agreement Evaluation Workshop</i></b><br><i>Identification: ADM/41/NCS/270/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.29/ | <b><i>Workshop to share the activities of the AFMS</i></b><br><i>Identification: ADM/41/NCS/271/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.30/ | <b><i>CRA workshop organization (Meeting room_40 places Atelier CR and coffee break)</i></b><br><i>Identification: ADM/41/NPC/322/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.31/ | <b><i>Coffee break and room rental for the quarterly ESP workshop in Dosso</i></b><br><i>Identification: ADM/41/NCS/330/22</i>  |

|       |  |
|-------|--|
|       | <i>Procurement Method: Shopping</i>  |
| 3.32/ | <b>Fund reserved for payments of publications made relating to Procurement</b><br><i>Identification: ADM/41/NCS/335/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.33/ | <b>Provision of coffee breaks as part of the organization of the training workshop in data analysis monitoring and evaluation</b><br><i>Identification: ADM/41/NCS/337/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.34/ | <b>Purchase and installation of anti-shatter films on the exterior glass surfaces of the MCA-Niger building</b><br><i>Identification: ADM/41/NCS/343/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.35/ | <b>Coffee break and lunch and media coverage for the OMEN-COTEN Training in Communication and Advocacy</b><br><i>Identification: ADM/41/NCS/346/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.36/ | <b>Room rental, coffee break and lunch for the commemoration Day March 8, 2023</b><br><i>Identification: ADM/41/NCS/347/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.37/ | <b>Room rental, coffee break and lunch for Meeting GIS Quarter 2, 2023</b><br><i>Identification: ADM/41/NCS/348/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.38/ | <b>Room rental, coffee break and lunch for 'Meeting GIS Quarter 2, 2022</b><br><i>Identification: ADM/41/NCS/349/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.39/ | <b>Room rental, coffee break and lunch for Commemoration May 13, 2023</b><br><i>Identification: ADM/41/NCS/350/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.40/ | <b>Media coverage for visibility on the progress of the COMPACT works and for visibility on the progress of the RN7/RN35 works + marching making event and coffee break during the organization of the training on conflict management in companies</b><br><i>Identification: ADM/41/NCS/352/22</i><br><i>Procurement Method: Shopping</i> |
| 3.41/ | <b>Coffee break and lunch APS/APD/EIS/DAO studies validation workshop and infrastructure rehabilitation for the CRA LOT2 activity</b><br><i>Identification: ADM/41/NCS/353/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.42/ | <b>Coffee break and lunch "Kick-off workshop for the Supervision of Beacon works"</b><br><i>Identification: ADM/41/NCS/354/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.43/ | <b>Coffee break and lunch "Launching workshop of the GRN Thaoua &amp; Maradi"</b><br><i>Identification: ADM/41/NCS/355/22</i><br><i>Procurement Method: Shopping</i>   |

|            |  |
|------------|--|
| 3.44/      | <b>Coffee break and lunch "Workshop to launch the PAR study on the nine (9) small-scale irrigation sites in the Maradi region"</b><br><i>Identification: ADM/41/NCS/356/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.45/      | <b>Coffee break and lunch "Workshop to launch the PAR study on the three (3) veterinary checkpoints entering and leaving the national territory (PCVESTN)"</b><br><i>Identification: ADM/41/NCS/357/22</i><br><i>Procurement Method: Shopping</i>            |
| 3.46/      | <b>Media Coverage for the National Workshop on Land Title Registration of Land Rights</b><br><i>Identification: ADM/41/NCS/358/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.47/      | <b>Room rental, coffee break and lunch "First Konni Agricultural Campaign Ceremony"</b><br><i>Identification: ADM/41/NCS/359/22</i><br><i>Procurement Method: Shopping</i>   |
| 3.48/      | <b>Room rental, coffee break and lunch "Organization of CRA regional workshops"</b><br><i>Identification: CRA/4/NCS/360/22</i><br><i>Procurement Method: Shopping</i>  |
| 3.49/      | <b>Labor for the maintenance of the rolling and river stock of the Ministry of the Environment and the Fight against Desertification for 15 months (PAG)</b><br><i>Identification: IR.ESP/3/NCS/364/22</i><br><i>Procurement Method: Shopping</i>            |
| 3.50/      | <b>Production of Audiovisual support for the dissemination of Success Stories of awareness-raising and Land governance activities</b><br><i>Identification: LAND/2/Shop/368/22</i><br><i>Procurement Method: Shopping</i>                                    |
| 3.51/      | <b>Purchase of a plane ticket for a study trip to Ivory Coast</b><br><i>Identification: ADM/41/Shop/371/22</i><br><i>Procurement Method: Shopping</i>  |
| <b>4./</b> | <b><u>Procurement of Works</u></b>   |
| 4.1/       | <b>Construction of a specialized waste management unit including the sanitized sorting platform at Birnin Konni</b><br><i>Identification: ADM/41/CB/252/21</i><br><i>Procurement Method: CB</i>  |
| 4.2/       | <b>Recruitment of a company for the making of beacons and the materialization of pasture areas, corridors and boundaries of the Wetlands of the Middle Niger 1 and 2</b><br><i>Identification: ESP/41/Shop/314/22</i><br><i>Procurement Method: Shopping</i> |

Contracts for goods, works and services financed under the program will be implemented according to the principles, rules and procedures set out in the MCC Program Procurement Guidelines, which can be found at the MCA Niger's website.

The procurement is open to all bidders from eligible source countries as defined in the MCC Program Procurement Guidelines.

Specific procurement notices for contracts to be tendered under the competitive bidding procedures and for consultant contracts will be announced, as they become available, on the MCA Niger's website, United Nations Development



Business (UNDB): <http://www.devbusiness.com/>, Development Gateway Market (dgMarket): <http://www.dgmarket.com/>, in local newspapers, and other media outlets as appropriate.

Interested eligible contractors and consultants who wish to be included on the mailing list to receive a copy of advertisements, or those requiring additional information, should contact:

|                    |   |
|--------------------|---|
| Procurement Agent: |   |
| c/o:               | <i>MCA-Niger</i>  |
| Address:           | Millennium Challenge Account- Niger<br>Boulevard Mali Béro en face du Lycée Bosso BP 738 – Niamey   |
| Telephone:         | Niamey – Niger   Tel: (+227) 20 35 39 44  |
| Email:             | Procurement Agent for Millennium Challenge Account- Niger<br><a href="mailto:AMEEMMCANigerPA@cddid.com">AMEEMMCANigerPA@cddid.com</a><br><br>with copy to:<br><br>Millennium Challenge Account-Niger Procurement Director<br><a href="mailto:procurement@mcaniger.ne">procurement@mcaniger.ne</a> |